

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

SRSP Stage - I –Improvement to Yeshwantharaopet Anicut and feeder channel to feed Bollicheruvu (including Shekella Tank & Gopalpur Tank) near Yeshwantharaopet (v), Gollapally (M), Karimnagar District – Revised Administrative approval for an amount of Rs 423.52 Lakhs – Accorded – Orders – Issued.

-----  
IRRIGATION & C.A.D (P.W.MAJOR IRRIGATION VIII(1)) DEPARTMENT

G.O.Ms.No. 129

Dated: 19.6.2008

Read the following:

1. G.O.Ms.No.47, I&CAD (PW) Department, dated 18.3.2005
2. From the ACE, SRSP letter No.SRSP.II/DEE3/AEE7/Yashwanthraopet/Estt/08 dated 7.5.2008.

\*\*\*

ORDER:

In the G.O first read above orders were issued for administrative approval for improvements to Yeshwantharaopet Anicut and feeder channel to feed Bullicheruvu (including Shekella Tank and Gopalpur tank) for an amount of Rs 309.00 Lakhs.

2. The Administrator-cum-Chief Engineer, SRSP in his letter 2<sup>nd</sup> read above has stated that improvement to Yaswantharaopet Anicut and feeder channels to feed Bollicheruvu was technically sanctioned and registered on ACER No.9/2004-05 dated 28.3.2005 for Rs.303 lakhs.
3. The work was awarded to Sri K.Sudharshan Reddy, Special Class Contractor, Hanamkonda, Warangal vide SE/GVC-IV AB No.1/GVC-2/05-06 dated 5.7.2005 for Rs.2,38,50,560.69 at (-) 19.89% less than the ECV.
4. The Contractor Sri K.Sudershan Reddy has executed the above work except lining work to an amount of Rs.91,02,016/-. As he is contesting for the by election as M.L.A from Huzurabad constituency, he has requested to close the above work.
5. The Executive Engineer, Dvn.No.2 of GVC-IV has recommended to close the work and submitted the proposals to the Superintending Engineer, GVC-IV, LMD Colony. In turn, the Superintending Engineer, GVC-IV, LMD Colony based on the proposals of the Executive Engineer, Dvn.No.2, GVC-IV, Jagtial has terminated the contract.
6. The Administrator-cum-Chief Engineer, SRSP has submitted the revised estimates for administrative approval of Rs 423.52 Lakhs for the work “ Improvement to Yeshwantharaopet Anicut feeder channel to feed Bollicheruvu (including Shekella Tank & Gopalpur Tank) near Yeshwantharaopet (V) Gollapalli (M) Karimnagar Distict”.
7. Government after careful consideration hereby accord revised administrative approval for Rs.423.52 lakhs (Rupees four crores twenty three lakhs fifty two thousand sixteen only) in suppression of the orders issued in G.O first read above. The original Terminated Agency executed the work to a tune of Rs.91,02,016 duly leaving the balance work as per SSR 2007-2008 Rs.3,32,50,000 for the said work and to take up along with the following balance works:

PTO

1) Repairs to shekall Bund:

As the bund has been scoured in the upstream portion, it is ordered to form the bund duly providing upstream pitching to avoid further scouring of the bund. Wherever, it is less than T.B.L. upstream and downstream of shekalla surplus weir which is damaged for a portion of 15 mts. therefore it must be relaid in C.C. (1:2:4).

2) Repair to Gopulapoor weir

The farmers and villagers are having regular cart tract moments through upstream of weir of Gopulapoor Tank. The ayacutdars are facing trouble as they have to pass through the upstream of the weir which is always under submergence and there is no other way except this passage. Hence, a concrete bed with CC 1:2:4 is proposed for movements of vehicle, villagers, and transport of their agriculture produce from Gopulapur to Srivanchakota & Velgonda .

3. Drop cum SLR Bridge:

As the existing drop at km 1.500 is causing submergence of the roadway, it is ordered to dismantle the glacis portion of the existing drop and to construct a drop upstream of the existing one. Further, guide walls are to be constructed between these two drops and SLR slab may be laid for passing of the traffic.

8. The amount sanctioned in para 2 above shall be debited to the Head of Account “MH.2701-COL on Major and Medium Irrigation -01. Major Irrigation (Commercial) MH.116.Sriramsagar Project –GH.11 Normal State Plan –SH.27.Canals and Distributaries -530. Major works -531. Other expenditure”.

9. This order issues with the concurrence of Finance (W&P) Dept. vide their U.O.No.SP6310/F4(2)/08-1 dated 26.5.2008

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS  
SECRETARY TO GOVERNMENT

To  
The Administrator-cum- Chief Engineer, SRSP, Karimnagar  
The Joint Director (W&A), LMD Colony, Karimnagar  
The Accountant General, A.P, Hyderabad  
The P&AO, A.P, Hyderabad  
The Finance (W&P) Department  
The P.S to Secretary (AD) I&CAD (PW) Department  
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER